Project Gantt Chart — Tungsten Compliance Platform

36-week delivery schedule · Each column = 2 weeks · March 2026 baseline · Confidential — Internal Use Only

Activity		W1-2	W3-4	W5-6	W7-8	W9-10	W11-12	W13-14	W15-16	W17-18	W19-20	W21-22	W23-24	W25-26	W27-28	W29-30	W31-32	W33-34	W35-36
		PHASE 1									PHASE 2								
Pre-Build Decisions (must resolve before build)																			
D1 Confirm Azure regions (data residency)	CTO																		
D2 Identity platform selection (Entra/B2C)	CTO																		
D3 Cross-validation tolerances ✓ RESOLVED	CL																		
D4 Minespider contract sign-off	CTO+Legal																		
D5 BYOK key management design	CTO																		
C1 CMMC 2.0: C3PAO vs self-attestation	CTO+CL																		
C2 Legal counsel — US state privacy laws	CTO+CL																		
M4 Rule authoring format workshop	CTO+CL																		
M6 Contingency anchoring provider (if D4 late)	CTO																		
Infrastructure & Architecture																			
Azure region setup (US East primary, US West DR)	Eng																		
Identity & IAM (Entra ID, RBAC, PLS)	Eng																		
Azure Key Vault & secrets management	Eng																		
Service Bus, Container Apps, APIM provisioning	Eng																		
CI/CD pipelines (Azure DevOps, Bicep/Terraform)	Eng																		
Security baseline (Defender, WAF, network seg.)	Eng																		
Observability (Monitor, App Insights, Log Analytics)	Eng																		
Phase 1 Build (Weeks 1–18)																			
Custody Event Engine (all 12 event types)	Eng																		
Compliance Rule Engine — DFARS 7008, 7009	Eng																		
Compliance Rule Engine — RMAP & OECD DDG	Eng																		
Tamper-Evident Anchoring (SHA-256 + Minespider)	Eng																		
Document Management (FR-030 – FR-038)	Eng																		
DFARS Declaration Package generation	Eng																		
Material Passport generation	Eng																		

Supplier Portal	Eng																		
Buyer Portal	Eng																		
Lab API integration (SGS, ALS, BV)	Eng																		
RMAP Smelter List ingestion	Eng																		
Offline event capture (FR-055 – FR-057)	Eng																		
Alert & Notification Service	Eng																		
Phase 1 integration testing	QA																		
Phase 1 Go-Live (3 suppliers, 1 buyer live)	ALL																		
Phase 2 Build (Weeks 19–36)																			
Remaining frameworks (Section 232, Form SD)	Eng																		
Labour & Environmental compliance frameworks	Eng																		
Custom Rules layer (buyer-isolated)	Eng																		
All 5 document package types	Eng																		
Auditor Portal	Eng																		
IoT Integration (Azure IoT Hub — Tive, Roambee)	Eng																		
CBP ACE Customs integration	Eng																		
Search & Retrieval (Cognitive Search)	Eng																		
Partner API (FR-049 – FR-054)	Eng																		
Compliance Rule Authoring UI	Eng																		
Incident Response capability (FR-060 – FR-064)	Eng																		
Enhanced Reporting & dashboards	Eng																		
Scalability build-out (500 users, 10k events/day)	Eng																		
Blockchain migration — Hyperledger Fabric (AKS)	Eng																		
Phase 2 integration & performance testing	QA																		
Independent penetration test	3rd Party																		
Phase 2 Go-Live (all 9 frameworks operational)	ALL																		
Commercial, Support & Regulatory																			
Azure cost model & pricing schedule (L4)	Ops																		
Tenant onboarding workflow build & test	Ops+Eng																		
Support tiers setup (Starter, Pro, Enterprise)	Ops																		
Regulatory watch service (9 frameworks)	CL																		



Legend: Pre-build decisions Infrastructure Phase 1 build Phase 2 build Milestone Commercial / Support

CTO = Chief Technology Officer · CL = Compliance Lead · Eng = Engineering · QA = Quality Assurance · Ops = Platform Operations · Legal = Legal Counsel

The Gantt chart is in landscape format covering the full 36-week delivery schedule. It's structured into five groups:

- **Pre-build decisions** — D1–D5, C1, C2, M4, M6 with their week deadlines drawn from the spec
- **Infrastructure & architecture** — Azure setup, IAM, CI/CD, security baseline
- **Phase 1 build** — all 12 custody event types, DFARS compliance engine, portals, anchoring, integrations, go-live milestone at Week 18
- **Phase 2 build** — remaining frameworks, IoT, CBP ACE, Partner API, pen test, go-live milestone at Week 36
- **Commercial & support** — pricing model, regulatory watch, legal opinions, CMMC assessment, ITAR/EAR

Each column represents 2 weeks, with colour coding by activity type and a legend at the bottom.