TUNGSTEN SUPPLY CHAIN COMPLIANCE PLATFORM | DELIVERY ROADMAP

Starting Point: March 2026

PRE-BUILD

Week 0 - 1

- **Wk 1** Spec signed. Board approves roadmap
- **Wk 2** Identity platform confirmed
- **Wk 4** Security certification path locked (CMMC)
- **Wk 5** Blockchain partner contract signed
- **Wk 9** Compliance rule format agreed
- **Wk 9** Build sprint 1 starts

PHASE 1

Week 3 - 4

WHAT GETS BUILT

-End-to-end custody tracking (all 12 event types)
-DFARS & RMAP compliance checking
-Supplier & buyer portals
-On-demand DFARS Declaration Package
-Tamper-evident immutable audit trail
-Laboratory & smelter integrations

EXIT GATE

3 suppliers live | DFARS package verified by compliance officer

PHASE 2

Week 4 -9

WHAT GETS BUILT

-Full suite: Section 232, Form SD, Labour & Environmental
-Auditor portal - independent external access
-Partner API for ERP integration (Enterprise tier)
-Customs integration (CBP ACE)
-IoT in-transit tracking
-Full reporting & compliance rule authoring

EXIT GATE

Audit dossier <= 4 hrs | Pen test passed | 100+ batches/month

COMMERCIAL

Month 15 to 32

COMMERCIAL OUTCOMES

3 Tiers

Starter | Professional | Enterprise

7 Months

Target to revenue covering operating costs

Any Auditor

Independent verification - no login required

<= 30 min

DFARS compliance package, on demand

SPEC STATUS
DRAFT v2.3 | March 2026

ALL EXPERT REVIEW POINTS
RESOLVED (26/26)

OPEN PRE-BUILD DECISIONS
3 decisions, Weeks 2-4

PHASE 3 (AI/ANALYTICS)
Roadmap - post commercial break-even